

This roadmap follows an **Agile-Scrum methodology**, organized into 12 weeks (3 months) of development, assuming an existing dedicated development team.

Project Estimated Duration: 12 Weeks

- **Methodology:** 2-Week Sprints (6 Sprints total)
- **Focus:** Core MVP (Minimum Viable Product)

Milestones

1. **M1: Infrastructure & Security Setup (End of Week 2)** – Secure environment and DB schema.
2. **M2: Account & Transaction Engine (End of Week 4)** – Functional banking core.
3. **M3: Loan & Workflow Automation (End of Week 6)** – Staff-facing approval system.
4. **M4: AI Insights & Security Hardening (End of Week 8)** – Fraud detection and analytics.
5. **M5: User Acceptance Testing (UAT) & Compliance (End of Week 10)** – Audit trails and regulatory sign-off.
6. **M6: Production Readiness & Launch (End of Week 12)** – Final deployment.

Weekly Timeline

Phase	Weeks	Focus Area
:---	:---	:---
Discovery	1-2	Architecture design, CI/CD setup, API integration planning (Credit Bureau/KYC).
Sprint 1-2	3-4	Core Account Management, MFA implementation, Transfer logic.
Sprint 3-4	5-6	Loan Management workflow, Internal Staff dashboards, Admin auditing.
Sprint 5	7-8	Fraud detection algorithms, AI spending insights module.
Sprint 6	9-10	UAT, security penetration testing, final compliance audit.

| **Release** | 11-12 | Deployment, data migration (if applicable), hyper-care support. |

Deliverables

- **Software Components:**

- * Secure User Portal (Web/Mobile).
- * Admin Control Panel (Audit/User Mgmt).
- * Backend API (Transaction Engine & Loan Workflow).
- * AI Engine (Budgeting & Fraud detection).

- **Documentation:**

- * Compliance & Audit Report (GDPR/PCI-DSS compliant).
- * API Documentation (Swagger/OpenAPI).
- * Security Hardening Plan.
- * UAT sign-off documentation.

Risk Management

| Risk | Impact | Mitigation Strategy |

| :--- | :--- | :--- |

| **Data Breach** | Critical | Use encryption (AES-256), regular pentesting, and strictly siloed PII access. |

| **Regulatory Change** | High | Design with modular business rules; maintain an externalized rules engine. |

| **API Latency** | Med | Implement circuit breakers and caching strategies for external credit checks. |

| **AI Model Bias** | Med | Maintain a "Human-in-the-loop" override for AI recommendations; iterative testing. |

Agile Execution Strategy (The "PM View")

- **Ceremonies:**

- * **Daily Standups:** To track blockers in the high-stakes financial logic.

- * **Sprint Reviews:** Demo functional features to stakeholders every 2 weeks.

- * **Sprint Retrospectives:** Focus on security process improvement.

- **Quality Assurance:**

- * **TDD (Test Driven Development):** Non-negotiable for financial calculations.

- * **Security Gates:** Automated scanning in CI/CD pipeline for dependency vulnerabilities.

- **Post-Launch:**

- * Phase 1 focuses on "Core Utility."

- * Post-Week 12: Transition to maintenance mode and preparation for "International Transfers" (Phase 2).

Immediate Action Items

1. **Define Thresholds:** Finalize the \$X threshold for manual oversight.
2. **Select Vendor:** Finalize the KYC/Credit Score provider to ensure API compatibility.
3. **Setup Environment:** Provision hardened VPC/Cloud Infrastructure compliant with banking standards.