

As your Agile Project Manager, I have structured the **Banking Management System** development into a 16-week project lifecycle, organized into four 4-week Sprints.

****1. Estimated Duration****

- ****Total Duration:**** 16 Weeks (4 Months)
- ****Methodology:**** Agile/Scrum
- ****Team:**** 1 PM, 1 Tech Lead, 2 Backend Devs, 1 Frontend Dev, 1 QA, 1 UI/UX Designer.

****2. Weekly Timeline & Milestones****

Phase	Duration	Focus	Key Milestone
:---	:---	:---	:---
Sprint 1	Weeks 1-4	Infrastructure & Account Mgmt	MVP Core Auth & Account CRUD
Sprint 2	Weeks 5-8	Transactions & Loan Engine	Transaction & Loan Workflow Functional
Sprint 3	Weeks 9-12	AI Insights & Security	Security/MFA & AI Integration Complete
Sprint 4	Weeks 13-16	Admin Dashboard & Hardening	UAT, Compliance Audit, & Release

****3. Deliverables per Sprint****

- ****Sprint 1:****
 - * System Architecture (Cloud Infrastructure/DB Design).
 - * User Registration, MFA implementation, and Login systems.
 - * Account Management module (Balance viewing/Profile updates).
- ****Sprint 2:****
 - * Internal Ledger system (Transfers & Bill Payments).
 - * Loan Application Workflow (Client submission to Employee review).
 - * Business Rules Engine (Limit enforcement).
- ****Sprint 3:****
 - * AI Financial Insights module (Spending analysis).

- * Fraud Detection Service (Flagging >\$10k transactions).
- * Full encryption integration (At rest and in transit).
 - **Sprint 4:**
- * Admin Dashboard (Logs, Reports, Fraud Monitoring).
- * Final Penetration Testing and Security Hardening.
- * Final UAT and deployment to production-ready staging.

4. Risk Management Plan

| Identified Risk | Impact | Mitigation Strategy |

| :--- | :--- | :--- |

| **Security Breach** | Critical | Regular 3rd-party pen-testing, encrypted logging, and strict IAM roles. |

| **AI False Positives** | Medium | Implement an "override/whitelist" function for admins; tune sensitivity threshold. |

| **Integration Delays** | High | Use Mock APIs for the Credit Bureau service during initial dev to prevent blockers. |

| **Compliance/GDPR** | Critical | Dedicated compliance review in Week 12 before final QA release. |

| **System Downtime** | High | Multi-AZ deployment in cloud provider (AWS/Azure/GCP) with auto-scaling groups. |

5. Agile Ceremonies

- **Daily Standup:** 15 minutes (Status, Blockers, Plan).
- **Sprint Planning:** Beginning of each Sprint (Task estimation via Story Points).
- **Sprint Review/Demo:** End of each Sprint (Demonstrating working software to stakeholders).
- **Sprint Retrospective:** End of each Sprint (Process improvement).

Manager’s Note on Success Criteria:

The success of this project hinges on the **Security Audit** at the end of Week 12. We will prioritize "Security by Design," ensuring that no module moves to the QA phase without passing an internal security

checklist. We will address the **Open Questions** (specifically AI model source and bill-pay providers) during the Week 1 grooming session.